D	0	Task Mode	Task Name		Duration	Start	Finish	Predecessors	per 20:		18	23 2		ber 2016 8 13	18 1	23 28				
1		*	1.0 Archite Design & su		20 days	Mon 1/9/17	Fri 2/3/17													
2	~	-5	analysis & overview 1.2 Architecture and implementation objectives		10 days	Mon 1/9/17	Fri 1/20/17													
3	Y	*			10 days	Mon 1/23/17	Fri 2/3/17	2												
4		*	2.0 Car gedevelopme		33 days	Mon 1/16/17	Wed 3/1/17													
5	V	-5	2.1 Default values loading 2.2 Car Properties		6 days	Mon 1/16/17	Mon 1/23/17													
6		*			21 days	Tue 1/24/17	Tue 2/21/17	5												
7	V	-5		2.2.1 Car Speeding		Tue 1/24/17	Mon 1/30/17													
8		- -3	and	Acceleration		Tue 1/31/17	Mon 2/6/17	5,7												
9	~	-3	2.2.3 Integration and unit, module testing		4 days	Mon 2/6/17	Fri 2/10/17	7,8												
				Task			Inactive Summary		Fx	xtern	al Tasks				_					
				Split			Manual Task				al Miles		\Diamond							
Project: Ekathra_IterationPlanUp Date: Wed 3/15/17 Pro			Milestone		♦	Duration-only			eadli			•								
			ationPlanUp	onPlanUp Summary Project Summary Inactive Task Inactive Milestone			Manual Summary Rollup)		rogre			_							
						Project Summary		•			Manual Summary				Manual Progress		_			
									Start-only	Е			,							
							Finish-only	3												
							Page 1													

D	0	Task Mode	Task Name		Duration	Start	Finish	Predecessors	per 2016 8 13 18 23 2	December 2016 28 3 8 13 18 23 2
10	~	-3	2.2.4 Selec	Direction etion	7 days	Mon 2/6/17	Tue 2/14/17	5,7,8		
11	~	4	2.3 Inte Car Gei	gration of nerator	3 days	Wed 2/22/17	Fri 2/24/17	6		
12	V	-5	2.4 Integration and unit, module testing		3 days	Mon 2/27/17	Wed 3/1/17	11,5,7,8,10		
13	V	-5	2.5 Mile	stone 1	0 days	Wed 3/1/17	Wed 3/1/17	12,9		
14	3.0 Roads & roads integration		34 days Mon 1/16/17		Thu 3/2/17					
15		-	3.1 Drag function	g & Drop pality	8 days	Mon 1/16/17	Wed 1/25/17			
16	V	-3	3.2 Rou Generat	indabouts tion	7 days	Mon 1/16/17	Tue 1/24/17			
17	V	-3	3.3 2-St Generat	top Sign tion	6 days	Thu 1/26/17	Thu 2/2/17	15		
18	V	-3		3.4 4-Stop Sign Road Generation 3.5 T Junction Generation		Fri 2/3/17	Thu 3/9/17	17		
19	~	-5				Mon 2/20/17	Wed 2/22/17	17,15,18		
20		-	3.6 Integ	gration	5 days	Mon 2/13/17	Fri 2/17/17	15,18,16,17		
21	•	-3	3.7 Unit and module testing		9 days	Mon 2/20/17	Thu 3/2/17	20		
22		-5	3.8 Mile	stone 2	0 days	Thu 3/2/17	Thu 3/2/17	21		
				Task			Inactive Summary		External Tasks	
Project: Ekathra_IterationPlanUp Date: Wed 3/15/17 Split Milestone Summary					Manual Task		External Milestone	\Diamond		
				♦	Duration-only		Deadline	+		
			Summary			Manual Summary Rollup		Progress		
		, ,,-,		Project Sum	mary		Manual Summary		Manual Progress	
				Inactive Tas	k		Start-only	Г		
				Inactive Mile	estone		Finish-only	3		

ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	per 20		3 18	23	Deceml		18	23 2
23		*	4.0 Series of matasks	ain 13 days	Thu 3/2/17	Mon 3/20/17	12								
24	~	-5	4.1 Car acceleration a decceleration stop signs		Thu 3/2/17	Mon 3/6/17	12								
25	V	-5	4.2 Car Collis Handling	sion 3 days	Tue 3/7/17	Thu 3/9/17	24,12								
26	III •	-3	4.3. Car Percentage distribution	7 days	Fri 3/10/17	Mon 3/20/17	25								
27		*	4.4 Milestone	3 0 days	Tue 3/21/17	Tue 3/21/17	26								
28		*	5.0 User,unit testing, and module testing documentation		Mon 3/20/17	Mon 4/3/17									
29	•	-5	5.1 Designing 2-D layout	g 4 days	Mon 3/20/17	Thu 3/23/17	25								
30		-5	5.2 Integratio testing, Unit testing	n 4 days	Fri 3/24/17	Wed 3/29/17	29								
31		-5	5.3 Fixing But for the code	gs 2 days	Thu 3/30/17	Fri 3/31/17	30								
32		-5	5.4 Complete Project Testing	1 day	Mon 3/20/17	Mon 3/20/17									
			Task			Inactive Summary			Exter	nal Tasl	ks				
			Split			Manual Task			Exter	nal Mile	estone	\Diamond			
Project	ct: Eka	thra Itor	Milest	one	♦	Duration-only			Deac	lline		•			
	Project: Ekathra_IterationPlanUp Date: Wed 3/15/17		Summ	Summary		Manual Summary Rollup)	F	Prog	ress				_	
		•	Projec	t Summary		Manual Summary			Man	ual Prog	gress				
			Inactiv	ve Task		Start-only	Е								
			Inactiv	ve Milestone		Finish-only	3								
			·			Page 3									

)	0	Task Tas Mode	sk Name	Duration	Start	Finish	Predecessors	per 2016 8 13 18 23	December 2016 28 3 8 13 18 23 2
33		*	5.5 Client acceptance (Milestone 4)	0 days	Mon 4/3/17	Mon 4/3/17		8 13 18 23	28 3 8 13 18 23 2
			Task			Inactive Summary		External Tasks	
roject: Eka			Split Mileston		^	Manual Task Duration-only		External Milestone Deadline	♦
	t: Eka	thra_Iteration	PlanUp Summary		<u> </u>	Manual Summary Rollup		Progress	
rojec	Wed 3	3/15/17				Manual Summary		Manual Progress	
Pate: \						Start-only	[i manda i rogicos	
Pate: \			Inactive				_		
)ate: \						Finish-only	3		







