)	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status	12	14
1	~	-5	1.0 Architecture Design	20 days	Mon 1/9/17	Fri 2/3/17		Rupanandha Moori[0%],Ram	Complete		
2	V	-5	1.1 Application analysis & overview	10 days	Mon 1/9/17	Fri 1/20/17		Ram Naveen	Complete		
3	~	-5	1.2 Architecture and implementation objectives	10 days	Mon 1/23/17	Fri 2/3/17	2	Rupanandha Moori	Complete		
4		*	2.0 Car generation development	25 days	Mon 1/16/17	Fri 2/17/17		Mani Nomula [0%]	On Schedule		
5	~	-5	2.1 Default values loading	4 days	Mon 1/16/17	Thu 1/19/17		Ashwini,Sahil Nokhwal	Complete		
6	~	-59	2.2 Car Properties	15 days	Fri 1/20/17	Thu 2/9/17	5		Complete		
7	~	-5	2.2.1 Car Speeding	4 days	Fri 1/20/17	Wed 1/25/17		Mani Nomula ,Sahil Nokhwal	Complete		
8	~	-5	2.2.2 Acceleration and deceleration	4 days	Thu 1/26/17	Tue 1/31/17	5,7	Ashwini,Sahil Nokhwal	Complete		
9	~	-5	2.2.3 Direction Selection	7 days	Wed 2/1/17	Thu 2/9/17	5,7,8	Ram Naveen,Rupanano	Complete		
10	~	-5	2.3 Integration of Car Generator	3 days	Fri 2/10/17	Tue 2/14/17	5,9,7,8	Mani Nomula ,Sahil Nokhwal	Complete		
			Task			Inactive Summary		External Tasks			_
			Split			Manual Task		External Milestone	\Diamond		
			Milestone		♦	Duration-only		Deadline	•		
-		anged_Ek 2/15/17	kathra_Gant Summary			Manual Summary Rollup)	Progress			
ate:	. vved	2/13/1/	Project Sum	mary		Manual Summary		Manual Progress			
			Inactive Tasl			Start-only	Е	J			
			Inactive Mile			Finish-only	3				
						Page 1					_

	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status
11		-5	2.4 Integration and unit, module testing	3 days	Wed 2/15/17	Fri 2/17/17	10,5,7,8,9	Vamsi Bobba,Sahil Nokhwal	On Schedule
12		-	2.5 Milestone 1	0 days	Fri 2/17/17	Fri 2/17/17	11		Future Task
13		*	3.0 Roads & roads integration	42 days	Mon 1/16/17	Tue 3/14/17		Sahil Nokhwal[80%],Te	Late
14		-5	3.1 Drag & Drop functionality	8 days	Mon 1/16/17	Wed 1/25/17		Teja Naraharishetty	Late
15	✓	5	3.2 Roundabouts Generation	6 days	Mon 1/16/17	Mon 1/23/17		Sahil Nokhwal	Complete
16	V	-5	3.3-2 way Stop Sign Generation	5 days	Thu 1/26/17	Wed 2/1/17	14	Sahil Nokhwal	Complete
17	✓	-9	3.4 4-Stop Sign Road Generation	6 days	Fri 2/3/17	Fri 2/10/17	16	Sahil Nokhwal	Complete
18	V	-5	3.5 T Junction Generation	3 days	Mon 2/20/17	Wed 2/22/17	16,14,17	Sahil Nokhwal	Complete
19		*	3.6 Popup menu for inputting traffic percentages	5 days	Thu 2/23/17	Wed 3/1/17		Sahil Nokhwal	Future Task
20		-5	3.6 Integration	5 days	Mon 2/13/17	Fri 2/17/17	14,17,15,16	Teja Naraharishet	Late
21		-5	3.7 Unit and module testing	9 days	Mon 2/20/17	Thu 3/2/17	20	Ashwini,Rupanan Moori	Future Task
22		-	3.8 Milestone 1	0 days	Thu 3/2/17	Thu 3/2/17	21		Future Task

D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status	12 1
23		*	4.0 Car Garbage Selection	8 days	Mon 3/13/17	Wed 3/22/17	11		Future Task	
24		-	4.1 Development	5 days	Mon 3/13/17	Fri 3/17/17	11	Mani Nomula ,Va	Future Task	
25		-59	4.2 Unit and module testing	3 days	Mon 3/20/17	Wed 3/22/17	24,11	Teja Naraharishetty	Future Task	
26			5.0 User testing	8 days	Thu 3/23/17	Mon 4/3/17			Future Task	
27		-5	5.1 Client presentation	1 day	Thu 3/23/17	Thu 3/23/17	11,25,21	Ashwini,Mani Nomula ,Ram	Future Task	
28		-5	5.2 Feedback collection	1 day	Fri 3/24/17	Fri 3/24/17	11,25,21,27	Ashwini,Mani Nomula ,Ram	Future Task	
29		-	5.3 Improvements	5 days	Mon 3/27/17	Fri 3/31/17	11,25,21	Ashwini,Mani Nor	Future Task	
30			5.4 submission	1 day	Mon 4/3/17	Mon 4/3/17	11,25,21	Ashwini, Mani Nor	Future Task	

Inactive Summary External Tasks Task Split Manual Task External Milestone Milestone Duration-only Deadline Project: Changed_Ekathra_Gant Summary Manual Summary Rollup Progress Date: Wed 2/15/17 Project Summary Manual Summary Manual Progress Inactive Task Start-only] Inactive Milestone Finish-only

















